



## Project Management Services

---

### Project Management Team

Kizer Energy is an international company, executing projects in several countries, assessing local culture and capabilities, focused on improving the ability to meet operational goals. This international experience gives us an understanding of the unique challenges that, as an energy company, our clients face in maintaining reliable and safe operations.

Kizer Energy will assemble a Project Management Team (PMT) to support Projects from the Conceptual Phase to actual production.

### Project Management

The PMT will be responsible for the formulation of the Project Execution Plan (PEP). The Project Execution Plan (PEP) will address the minimum key controls and interfaces to complete this project with the quality, schedule and established budget. In addition to the PEP, the following activities are proposed:

- Establish a detailed Project Execution Plan and milestones
- Organize and facilitate Project Reviews
- Present Project Status and budget controls to Client
- Manage Interfaces with EPC Contractors, Vendors & others
- Manage Project Scheduling, tracking and controls reporting system

### Engineering Support

Kizer Energy PMT could provide engineering specialists to assist in key disciplines to assure the engineering intent and quality are met by the EPC and Other Contractors and Consultants providing the engineering for this project. The following activities are proposed:

- Project Engineering Review
- HAZOP and Safety Review
- Manage Interfaces between engineering contractors
- Manage Engineering Scope Changes

---

### Contracting Management Support

Kizer Energy PMT could assist the client with the formulation of the contracting strategy and management of the project contracting including the following activities:

- Contracting Strategy
- Development of bid packages
- Assist in Contractor Evaluation and Bidding
- Support Contracts and Change Management

### Construction Management Support

Kizer Energy PMT will assist the client with the management of the following construction activities:

- Mobilization to Site Coordination
- Surface Facilities Construction Quality Assurance
- Mechanical Completion Tracking
- Safety & Operation Readiness Reviews
- Commissioning & Startup Coordination

